1. CONTRACT ID CODE PAGE OF PAGES

AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT 1 | 4

2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ. NO. 5. PROJECT NO. (If applicable)
25 See Block 16C

6. ISSUED BY CODE 7. ADMINISTERED BY (If other than Item 6) CODE |

John F. Kennedy Space Center, NASA
Procurement Office — ODIN — OP-MS
Kennedy Space Center, FL 32899

8. NAME AND ADDRESS OF CONTRACTOR (No., street, county, State, and Zip Code) (x) | 9A. AMENDMENT OF SOLICITATION NO.
OAO Corporation 9B. DATED (SEE ITEM 11)
7500 Greenway Center Drive 10A. MODIFICATION OF CONTRACT/ORDER NO.
Greenbelt MD 20770 NAS5-98144/CC90300B
10B. DATED (SEE ITEM 13)
CODE | FACILITY CODE December 1, 2001

11. THIS ITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

[ ]The above numbered solicitation is amended as set forth in ltem 14. The hour and date specified for receipt of Offers [ ] is extended, [ ] is not extended.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and returning _____ copies of the amendment; (b) By acknowledging receipt of this amendment on each copy of the offer submitted; or
(c) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR ACKNOWLEDGEMENT TO BE
RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY RESULT IN REJECTION OF YOUR
OFFER. If by virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided each telegram or letter
makes reference to the solicitation and this amendment, and is received prior to the opening hour and date specified.

12.  ACCOUNTING AND APPROPRIATION DATA (If required)

No Change

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS, IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT
ORDER NO. IN ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office,
appropriation date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

XX | C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:
FAR CLAUSE 52.212-4 CONTRACT TERMS AND CONDITIONS - COMMERCIAL ITEMS, (C) CHANGES

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor [ ] is not, [XX ] is required to sign this document and return __1 copies to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION (Organized by UCF section headings, including solicitation/contract subject matter where feasible.)

KENNEDY SPACE CENTER --- ODIN SERVICES

Subject: Infrastructure Upgrade — KSC ODIN Entitlement System

Change in Delivery Order Price: $227,507.73 (INCREASE)

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and effect.

15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
Bonnie L. Brandon Penelope A. Ebright
Director of Contracts Delivery Order Contracting Officer
15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
BY
(Signature of person authorized to sign) (Signature of Contracting Officer)
NSN 7540-01-152-8070 30-105 STANDARD FORM 30 (Rev. 10-83)

PREVIOUS EDITION UNUSABLE Prescribed by GSA

FAR (48 CFR) 53.243



Contract NAS5-98144/CC90300B Modification No. 25
Page 2 of 4

1. This modification incorporates the infrastructure upgrade effort necessary to provide the
automation of ODIN seat and service level entitlements as identified in the KSC ODIN
Entitlement System Requirements Document, Version 2.1 dated July 12, 2002 (Attachment 1),
and as referenced in the Contractor’s proposal dated June 12, 2002, amended July 8, 2002 and
supplemented by OAO email correspondence dated July 10, 2002 at an increase of
$227,507.73 in the firm fixed price.

a. The contractor shall provide the labor, including, but not limited to, planning,
engineering, configuration management, user coordination/scheduling, wiring/cabling
and equipment installation, and the materials necessary to automate the KSC ODIN
processes. Among the tasks are:

1) Install and configure hardware components as required

2) Install and configure software packages

3) Verify and import initial data set

4) Test system

5) Train authorized users

6) Operate and maintain system

b. The NASA entitlement database is the authoritative data source and the ODIN
system shall synchronize with the NASA entitlement database.

c. Product Maintenance and the Maintenance Release and upgrade services shall be
provided for a period of 36 months following contract award.

d. The contractor shall provide Provance software media and manuals upon request
of the DOCOTR.

e. Administrative changes shall be completed by the close of the following business
day unless otherwise agreed to in advance by the DOCOTR on a case-by-case
basis. An administrative change that affects the same element for a group of users
shall be considered an individual change.

f. The contractor shall provide a Project Schedule to the DOCOTR no later than one
week following contract award.

2. Schedule: This infrastructure effort shall be fully operational no later than 30 September
2002.
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3. Delivery Order Part Il, Item 4 is revised to include the increase of $227,507.73 for this
infrastructure upgrade:

4. TOTAL DELIVERY ORDER VALUE (through Mod No. 25):

Ordered Seats/Service Levels (Attachment A) $5,496,678.97
Catalog Services $324,339.26
Specialized Services $3,600.00
Infrastructure Upgrades $772,940.69

Sub-total

$ 6,597,558.92

Less credits

($65,654.19)

Less retainage not earned

($17,409.54)

Sub-total

$6,514,495.19

Seats/Service levels projected through 11/30/04

$22,732,782.77

Catalog projections

$3,875,660.74

Estimated Specialized Services

$46,400.00

Total Estimated Delivery Order Value:

$33,169,338.70

4. Delivery Order Part V “Technology Infusion (Infrastructure Upgrades)”, ltem 2 is modified to
include subject infrastructure upgrade.

Mod. No.

Description Of Work

Date Signed Completion Date

Modification Value

25 KSC ODIN Entitlement
System

$227,507.73

5. Payment Schedule: Invoicing and Payment for this modification will be made in accordance
with Master Contract NAS5-098144, FAR 52.212-4: Commercial Iltems (May 1997) (Modified).

Upon completion of the following milestones and upon acceptance by the government the
following payments will be made:

$125,000.00
$ 25,049.00

$ 77,458.73

Delivery and Government’s acceptance of Provance software

license

Delivery and Government’s acceptance of SQL and Web server

hardware and system software

Project is fully operational and Government’s acceptance

6. Reporting Requirements: The contractor shall provide monthly status reports to the KSC
DOCOTR, with a copy to the DOCO. These reports shall include, as a minimum, installation
progress, and potential problem areas.
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7. In consideration of the modification agreed to herein as complete equitable adjustment for
the changes set forth, the Contractor hereby releases the Government from any and all liability
under this delivery order for further equitable adjustment attributable to such fact or
circumstances giving rise to these changes.

8. All other terms and conditions remain unchanged.



